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School Building Progress - Excitement is Building! 

Construction is progressing steadily and we are at 82% completion of the building. The site is very active with 

between 60 and 80 people onsite each day. The roof panels are complete with a few small details left to finish 

in the next two weeks. The windows are also complete and the final store-front entrance is being installed. 

The building has permanent power, gas and water working in the building. As of April 1st, the temporary 

heaters will be removed and the heat in the building will be from the permanent boilers. Commissioning of 

mechanical systems will be done in April.   

Interior work has been the main focus for the past month and continues at a healthy pace. Trades onsite 

include painters, tile layers, flooring, electrical, plumbing, ceiling, millwork, mechanicals, glass, metal panels, 

HVAC and exterior site work. The Kitchen is coming along with much of the equipment already installed. 

Equipment is being installed in the Gym and the Gym floor will be installed next week.  

Now that the weather has improved, site work is being performed around the entire building and will continue 

throughout the summer. Construction of a new sidewalk and light poles between the new building and the 

Middle High School will affect the student pick-up and drop-off zones for the Middle High School following 

April vacation. We will provide an updated plan as soon as it is available. 

At the March 11th ESBC meeting (video available on Facebook on the Millis Community Media site), furniture 

orders were approved for purchase along with some of the specified technology equipment.  

The photos are mostly of the interior showing finish work in progress. Many of the classrooms are complete 

except for the final details. The blue panels on the walls in the photos are actually white boards with a 

protective coating that will be removed once the final cleaning has been done.  

The MSBA has reimbursed the Town $14,304,484.00 to date and we have an additional reimbursement 

pending this month and more to follow.   

We are still on schedule and on budget and we anticipate being able to receive our Certificate of Occupancy 

by the end of May. This is a major milestone for the project. The tentative school closing date of June 14th will 

allow the staff of Clyde Brown to move to the new building right after school closing. Demolition of the old 

building will begin later in June. Not far away is the opening of the new school on September 3rd.  
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1st Floor C Wing Common Area 1st Floor C Wing Common Area - Another View 

 

1st Floor C Wing Common Area - Another View 
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More Information 

For more information about the New Elementary School project, follow us on: 

www.Millis.Org  Look on the front page under News and Notices for the current Look Ahead View and under 

Boards and Committees for the Elementary School Building Committee page to find prior Look Ahead Views. 

www.Facebook.com/MillisSchoolProject/  Look for current posts about the project. Or look on 

www.Facebook.com/MillisCommunityMedia for meeting videos. 

www.MillisMedia.org Look under Videos for recordings of the Elementary School Building Committee 

meetings and other relevant events. 
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