


Look Ahead View for September 5th, 2018

Summer Construction Projects Outside the School Site

The summer projects were completed on time and drivers are getting used to the new road configuration. This configuration will stay the same throughout this school year.

School Building Progress







Photos from August 31st, 2018

Progress on the site continues with walls nearing completion and roof work progressing. We are working toward being able to close the building up by November so that winter work can be done. Watch for exterior masonry work with the new colored exterior walls beginning to be visible. That work will be ongoing.

Interior work continues with electrical, plumbing, HVAC, fire protection, waterproofers and utilities. On average, there are over 80 people a day working on site. It is a busy place but the progress being made has kept us on schedule and we are still on budget.

Pictures of work progress follow. For specific locations, refer to the thumbnails on the plan above.

Look Ahead View for September 5th, 2018



Look Ahead View for September 5th, 2018



More Information

For more information about the New Elementary School project, follow us on:

www.Millis.Org Look on the front page under News and Notices for the current Look Ahead View and under Boards and Committees for the Elementary School Building Committee page to find prior Look Ahead Views.

www.Facebook.com/MillisSchoolProject/ Look for current posts about the project.

www.MillisMedia.org Look under Videos for recordings of the Elementary School Building Committee meetings and other relevant events.

The Elementary School Building Committee